

**City of Milbank: Park Development Committee Meeting  
June 9, 2022**

1. Call to order: Steve at 12:00
  - a. Members present: John, Jody, Ron, Heidi, Dan & Steve
2. Approval of the agenda made by Heidi seconded by Jody
3. Public Participation: None
4. Information/Discussion
  - a. Overview of ordering and where we are on park projects
5. Splash Pad
  - a. Partial delivery today
  - b. Touch base with a few others on bids and if nothing the bids will need to be re-opened for bids early spring (March/April)
  - c. Dan will check with Ken on install timeline
6. Batting Cages
  - a. Postpone the removal of batting cages at this point and it will be re-evaluated after the season.
  - b. Recommend the use of that space for batting cages
  - c. Recommend the skate Park temporarily be moved to Flynn Park with long term to add a new skate/pump park.
    - i. Survey to be constructed to see what the community wants
7. Review of Current Park Projects
  - a. Jack and Jill restrooms – July 18<sup>th</sup>
  - b. Diggers need to be brought in and installed by City
  - c. July Park install – Dan will be getting dates from Ken
  - d. Fall concrete for Jack & Jill (September)
8. Tennis Courts
  - a. School is not interested in adding 2 more courts
9. Next Meeting: TBD
10. Adjourn: 1:18

Respectfully Submitted by: Heidi Wellnitz, Secretary

Brian Sandvig, Park & Recreation Board President: \_\_\_\_\_

Dan Keyes, Park & Recreation Manager: \_\_\_\_\_