

City of Milbank: Park Development Committee Meeting
March 15, 2022

1. Call to order: Steve at 10:00
 - a. Members present: Dan, Ron, Jody, Heidi, Steve, John
2. Approval of the agenda made by Steve seconded by Heidi
3. Public Participation: None
4. Pribyl Park
 - a. Playground equipment will be ordered through Sourcewell with the guidance of Ken
 - b. Concrete and excavating will be done when we have an approximate date of installation
 - c. Water fountain to be ordered (Dan)
 - i. Plumber and concrete needed to complete this project
5. Jack & Jill
 - a. Basketball Court
 - i. Steve will pass on the hoop/pole to be ordered
 - ii. Additional quotes will be needed for the concrete work
 - iii. We look to start this project late summer/early fall
 - b. 1 digger and one Dino dig will be ordered to be put in the sandbox
 - c. Bathroom
 - i. Unisex pre-fab one stall bathroom will be ordered to replace existing restroom (see attached for specs and price)
6. Hurley Park
 - a. Splash Pad
 - i. John & Dan will work on getting the engineered structural plans ordered to begin this process
 - ii. We need a plumber, electrician and cement work to coincide with this project
 - b. The committee would like to recommend shelter to be ordered to add to Hurley and enhance the Splash Pad (see attached for picture and price)
7. Park Shelters

- a. The committee would recommend the addition of a Shelter & Bathroom to be added to Lake Farley (see attached picture of placement & cost of both structures) near the beach.
- 8. Storm Shelter
 - a. The committee is looking at feedback on the storm shelter to be placed at Lake Farley (see attached picture for shelter design and placement at park) and would recommend that the P&R board give approval to pursue grant funding to build the storm shelter
- 9. Next Meeting: TBD
- 10. Adjourn: 11:10

Respectfully Submitted by: Heidi Wellnitz, Secretary

Brian Sandvig, Park & Recreation Board President: _____

Dan Keyes, Park & Recreation Manager: _____