



Request for Change Order No.

1

Date: 9/19/2023

PROJECT:

Legion Field Verticals Installation
Lake Farley Park
234 N. Dakota Street, Millbank, SD

GENERAL CONTRACTOR (GC):

H.E. Mitchell Construction Co., Inc.
600 East Walnut Street
Harrisburg, IL 62946

CHANGE ORDER INFORMATION:

GC Change Order Number: 1
Dated: 9/19/2023
RFP #:

OWNER:

City of Millbank South Dakota
1001 E. 4th Avenue
Millbank, SD 57252

ARCHITECT:

SUBCONTRACTOR/SUPPLIER:

Barnes Pipe & Steel Supply
737 Prairie Dupont Drive
Dupo, IL 62239

THE CONTRACT IS CHANGED AS FOLLOWS:

Pipe Per Quote	\$	57,549.00
Post Caps for Pipe	\$	2,232.00
Sales Tax	\$	3,885.77
Freight is by the City of Millbank per Cynthia Schumaker email on 09/15/2023	\$	-
Subtotal of Change Order	\$	63,666.77

The original Contract Sum was	\$	425,000.00
The net change by previously authorized Change Orders	\$	-
The Contract Sum prior to this Change Order was	\$	425,000.00
The new Contract Sum will be increased by this Change Order in the amount of	\$	63,666.77
The new Contract Sum including this Change Order will be	\$	488,666.77

The Contract Time will be increased by 0 days
The new date of Substantial Completion will be

NOT VALID UNTIL SIGNED BY GENERAL CONTRACTOR AND SUBCONTRACTOR/SUPPLIER.

H.E. Mitchell Construction Co., Inc

GENERAL CONTRACTOR (Firm Name)

SIGNATURE

Jim Rann, President

PRINTED NAME AND TITLE

9/19/2023

DATE


City of Millbank, SD

Architect/Owner (Firm Name)

SIGNATURE

PRINTED NAME AND TITLE

DATE



BARNES

PIPE & STEEL SUPPLY

737 Prairie DuPont Dr - Dupo, IL 62239
Phone: 800-264-8840 - Fax: 866-416-0869

Quote / Confirmation

Date	Quote #
09/11/23	BPSQ54429

Sold To: AERIS CONSULTING
NEWT

Phone: (618) 978-3357
Fax:

Ship To:

JOBSITE:
MILBURN, SD

Phone:
Fax:

Sales Person

Mike McGowan

Terms

F.O.B. Shipping Point Freight Allowed
Net 30

P.O. Number

Ship Via

Qty	Description	Unit Price	Ext. Price
20 PCS	GALV STEEL PIPE 8.625" O.D. X .322" (SCH 40), 30'-0" LENGTHS, A 500, GALV	\$1,225.00	\$24,500.00
71 PCS	GALV STEEL PIPE 6.625" O.D. X .280" (SCH 40), 15'-0" LENGTHS, A 500, GALV	\$415.00	\$29,465.00
7 PCS	GALV STEEL PIPE 6.625" O.D. X .280" (SCH 40), 20'-0" LENGTHS, A 500, GALV	\$512.00	\$3,584.00
		Total	\$57,549.00

QUOTED FREIGHT ALLOWED.
CALL WITH ANY QUESTIONS.
THANK YOU,
MICHAEL McGOWAN

Please note unless otherwise noted this quote does NOT include sales tax.
Due to the volatility of the steel market and freight, prices subject to prior sale and Mill increases.
prices in effect at time of shipping
We are no longer accepting credit cards. We now offer ACH payments instead.

Accepted by: _____

Date: _____

AERIS CONSULTING Representative

Purchase Order Number: _____

Our Terms are Net 30. We appreciate your prompt payment. Thank you for your business.
TERMS & CONDITION ATTACHED PLEASE INITIAL & SEND BACK WITH SIGNED PURCHASE ORDER.

1-800-555-2335 | Mon-Fri: 8:30am - 5pm EST | Contact Us



Open Online Fence Resource

FENCING HARDWARE ACCESS CONTROL OUTDOOR LIVING AGRICULTURAL

SEARCH 98 items, \$2,063.36 | CHECKOUT

Welcome! Register Sign In | Track Order

CART

EDIT

post cap 6-5/8" pressed steel dome (H-0849) 20 x \$34.06

post cap 6-5/8" pressed steel dome (H-0847) 78 x \$17.72

Subtotal \$2,063.36
Shipping & Handling \$168.65
Tax \$0.00

Total \$2,232.01

SHIPPING

EDIT

Package 1
Address James Rann
H.E. Mitchell Construction Co., Inc.
600 East Walnut Street
Harrisburg, IL 62346
United States
Method Standard Ground (\$148.20)

Items
20 x post cap 6-5/8" pressed steel dome (H-0849) (CL-PCP-85)
71 x post cap 6-5/8" pressed steel dome (H-0847) (CL-PCP-65)

Package 2
Address James Rann
H.E. Mitchell Construction Co., Inc.
600 East Walnut Street
Harrisburg, IL 62346
United States
Method Standard Ground (\$20.45)

Items
7 x post cap 6-5/8" pressed steel dome (H-0847) (CL-PCP-65)

PAYMENT

Have a Promo Code?
Have a Gift Certificate?

Pay with VISA Mastercard American Express